Oak Ridge Reservation (ORR)

D1 ROD for the EMDF — remaining technical issues

Issue

Progress

Nest steps

notes

ARARs in ROD

3 meetings with DOE, TDEC
and EPA to discuss/resolve

EPA issue ARAR comments on
the ROD; preliminary
(9/12/21); final comments NLT
9/27/21

Hg Management
Approach

EIT developed draft. DOE
and TDEC comments
received. ORC comments
pending.

EIT to revised approach per
comments.
Anticipate resolution by 9/15

Effluent limits for
Radionuclides

Project team developing

water quality based effluent

limits.

1) Fish consumption rates
being negotiated

2) Assimilative capacity to
be discussed; team
suggesting variance
from CWA guidance

3) “secondary” COC list
being negotiated

4) Treatment of
challenging rads being
negotiated.

Anticipate resolution by
10/1/21.

Woaste Acceptance Criteria
(WAC)

Comments on D1 ROD

Preliminary technical
comments (including hydro
and eco risk) submitted on
XXX.

ORC comments received
8/27/21.

HQ comments expected

1) HQ comments to R4 on
8/30;

2) Consolidation of comments
NLT 9/7

3) Resolve conflicts in R4/HQ
comments; communicate
significant comments to
TDEC NLT 9/20;

ED_006490_00003181-00001



8/30.

4)

5)

R4 briefings, as needed
9/24;

Submit formal comments
to DOE NLT 9/27/21
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